Request for City Council Committee Action
From the Department of Convention Center

Date: March 30, 2015
To: Honorable John Quincy, Chair Ways & Means Committee
Subject: Informal Bid (no OP number) - Contract Increase for contract close-out,

Northland Mechanical Contractors, Inc.

Recommendation:
We wish to increase the contract with Northland Mechanical Contractors, Inc. by $55,591.45 for a new
total of $105,291.45 to allow for close out and final payment.

Background/Supporting Information;
All change orders are for the Visitor Information Center at the Minneapolis Convention Center

Change Order 1 - ($1,400) backcharge for trench box as not needed to soil cribbing

Change Order 2 - $23,337.98 for new underground to feed future bar

Change Order 3 - ($3,572.26) backcharge for storm piping not moving

Change Order 4 — $6,128.37 for change in location of circuit setter resulting in additional pipe
Change Order 5 — $1,447.85 for floor drain adjustments

Change Order 6 — $6,815.88 for additional work for future bar not yet part of project

Change Order 7 — $736.88 for additional fireproofing needed

Change Order 8 — $18,867.31 for added bar space which includes all bar plumbing

Change Order 9 - $2,232.02 for additional plumbing

Change Order 10 — ($2,302.56) backcharge for PVC piping in bar area due to room in wall cavity
Change Order 11 — $3,300 for night hours required to work due to MCC events

The original contract amount was $49,700. The total cost of the change order is $55,591.45 for a
new contract total of $105,291.45. The change orders are attached for reference.

This Action represents the total of all invoices necessary to close-out this contract and make final

payment.

Department Information

Wl

Prepared by: Lane Carlson, Manager, MCC Facilities Se ks |

Approved by: Jeff Johnson, MCC Executive Director
Presenter in Committee: Jeff Johnson ki

Financial Impact (Check those that apply)
__No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)
____Action requires an appropriation increase to the Capital Budget
____Action requires an appropriation increase to the Operating Budget
____Action provides increased revenue for appropriation increase
____Action requires use of contingency or reserves
XX Other financial impact (Explain):  Action is within Budget
___Request provided to the Budget Office when provided to the Committee Coordinator

ee: L. Carlson
B. Ericson




9001 Science Center Drive
New Hope, MN 55428
Ph: 763-544-5100

[ Change Request I

To: Dustin Phillips Number: 2
Kraus Anderson Construction Date: 4/29/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info Plm

PO Box 158 Phone:
Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description:  Credit for Trench Boxes

We are pleased to offer the following specifications and pricing to make the following changes: PCO 2
The following is Northland Mechanical's credit for the trench boxes.
Trench Box Rental: $600/Week for 2 french boxes = $600
Trench Box Relocation = $800
Total Credit = $1,400
$-1,400.00

The total amount 10 provide this WOTK IS ..........ccocoieviiurioie oo
{Please refer to attached sheet for details.)

If you have any questions, please contact me at 763-544-5100.

Submitted by: Phil Lind Approved by:
Northland Mechanical Contr. Date:

Cc:
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9001 Science Center Drive
New Hope, MN 55428
Ph: 763-544-5100

Change Request 2 Price Breakdown
Continuation Sheet

Description:  Credit for Trench Boxes

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $-800.00 $-600.00 $-1,400.00
Subtotal: $-1,400.00

Total: $-1,400.00
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9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

l Change Request I

To: Dustin Phillips Number: 1
Kraus Anderson Construction Date: 4/24/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info PIm
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: PCO No. 3

We are pleased to offer the following specifications and pricing ta make the following changes:

The following is Northland Mechanical's break down costs associated with PGO No. 3. Northland Mechanical is excluding
excavation and backfill, floor cutting & patching, Soffit/Ceiling patching and marble removal and reinstallation at column. Northland
Mechanical will install the new underground 3" waste piping from the coloumn to the lower level wall with PVC sch. 40 pipe and

fittings.

Domestic Water Labor: 76.95 Hours at $106.50/Hour = $8,195.18 x 10% Mark-up = $9,014.70
Waste/Vent/Cleanout Labor: 35.4 Hours at $106.50/Hour = $3,770.10 x 10% Mark-up = $4,147.11
Core Drilling/Sleeving/Link Seal Labor: 7 Hours at $106.50/Hour = $745.50 x 10% Mark-up = $820.05
Recirc Pump Labor: 2 Hours at $106.50/Hour = $213 x 10% Mark-up = $234.30

Soffit/Ceiling Cutting Labor: 8 Hours at $106.50/Hour = $852 x 10% Mark-up = $937.20

Sheet metal Labor: 1 Hour at $108.50 = $106.50 x 10% Mark-up = $117 .15

Estimating/Project Management Labor: 3 Hours at $106.50/Hour = $319.50 x 10% Mark-up = $351.45
Domestic Water Materials = $1,203.96 x 7.775% Sales Tax = $1,297.57 x 10% Mark-up =$1,427.33
Waste/Vent/Cleanout Materials: $1,016.99 x 7.775% Sales Tax = $1,096.06 x 10% Mark-up =$1,205.67
Core Drill/Sleeves/Link Seal Materials: $275 x 7.775% Sales Tax = $296.38 x 10% Mark-up = $326.02
Recirc Pump/Circuit Setter Materials: $522 x 7.775% Sales Tax = $562.59 x 10% Mark-up= $618.85

Sheet Metal Ductwork Materials = $90 x 7.775 Sales Tax = $97 x 10% Mark-up = $106.70
New Transfer Fans Material: Credit -$136

Domestic Water Piping Insulation: $3,284 x 5% Mark-up = $3,448.20
Freight Charges: $50 x 5% Mark-up = $52.50

Parking Charges = $170 x 5% Mark-up = $178.50
Additional Permit Fee's: $465 x 5% Mark-up = $488.25

The total amount to provide this WOrK i .................cooovverereinsiienseiosoeeeeoc oo $23,337.98
(Please refer to attached sheet for details.)

If you have any questions, please contact me at 763-544-5100.
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9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Submitted by: Phil Lind Approved by:
Northland Mechanical Conitr. Date:

Cc:
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9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request 1 Price Breakdown
Continuation Sheet

Description: PCO No. 3

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $15,621.96 $3,548.57 $3,448.20 $719.25 $23,337.98
Subtotal: $23,337.98

Total: $23,337.98

Page 3 of 3
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Northland Mechanical Contractors

. Summary Report List
Job Name:  Mpls Convention Clr Visitor Information Clr PCO No. 3
Zone Name: _ Zone (B: 1 WC Transfer Duct) 4123/2014
Rectangular Rect Weight Lbs./Hr. ~ Fab  Install | Labor Fab Install
Runs of Ductwork 1 | Rect Tofa EBS. 24.54 | Duct 0.00 24 64 | Tolal Labor (.00 1.27
Feet of Ductwork 7.00 | Duct Lbs. 16.19 | Fittings 0.00 0.00 | Duct 0.00 1.00
Standard Lengths 1 | Non-Std Lbs. 8.35 | Ratio Fitlings 0.00 0.28
Non-Sld Lengths 1 | Rect. Fitt. Lbs. 0.00 | Fitting 0.50
Rectangular Fittings 1| Duct Percentage 65.98% | p 1 :
Feet of Fittings 0.00 et Rect Pressure File
Spiral Spiral Weight Lbs. { Hr. Fab  Install | Labor Fab [nstall
Runs of Spiral Pipe 0 | Spiral Total Lbs. 0.00 | Pipe 0.00 0.00 | Total Labor 0.00 0.00
Feet of Spiral Pipe 0.00 | Spiral Fitt. Lbs. 0.00 | Fittings 0.00 0.00 | Straight Pipe 0.00 0.00
Standard Lengths 0 | Spiral Pipe Lbs, 0.00 Ratio Fittings 0.00 0.00
Non-Std Lengths 0 | Spiral Percentage 0.00% Fittin 0.00 LongSeam 0.00 0.00
Spiral Fittings 0 | LS. Pipe Lbs. e )
Feel of L.S. Pipe 0.00 Pipe ! , ,
Feet of Fittings 0.00 Spiral Pressure File
Qval Oval Weight Lbs.  Hr. Fab  Install |Labor Fab Install
Runs of Pipe 0 | Oval Total Lbs, 0.00 | Pipe 0.00 0.00 | Total Labor 0.00 0.00
Feet of Pipe 0.00 | QOval Fitt. Lbs. 0.00 | Fittings 0.00 0.00 | Straight Pipe 0.00 0.00
Standard Lengths 0 | Pipe Lbs. 0.00 | Ratio Fitlings 0.00 0.00
,, | natio
gigl—?:iiiir[;;:gths 8 Oval Percentage 0.00% Fitting 0.00
Feet of Fitlings 0.00 ipe ‘ Oval Pressure File
Accessories & Catalog Accessory Reports Catalog Reports Labor Fab Install
Accessories Count 0 | Accum Round Accessories Accum Catalog Categor Accessories 0.00 0.00
Catalog Count 0 | Accum Rect Accessories Accum Catalog Group Calalog 0.00 0.00
Accum Catalog Items
Component Totals (included in above totals)
Insulation SaFt Labor Mat'!$ |Components Labor Matl$ Labor Mat'l §
Wrap 0.00 0.00 $0.00 | Hangers 0.19 $249  Seam Sealants 0.00 $0.00
Liner 0.00 0.00 $0.00 | Angles 0.00 $000  Seams 0.00 $0.00
Rods 0.00 $0.00  Joints 0.15 $0.00
Vanes 0.00 $0.00  Joint Sealanls 0.02 $0.74
Labor Breakdown P.P.H. Pounds Cost Breakdown | Subtotal $3.23
Job Fab 0.00 0.0 2454 Labor $0.00
Install 1.27 19.26 Item Cnt.  Material $3.23
Summary Other 0.00 2
Grand Total $3.23

Report: 2.951 Program: 3.2
Summary List Report.rpt

* Discounts and Markups are not included.
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Report Date: 442312014
Eslimalor;

Bid - ltemized List Report

PriceDuct.com
Company Number: 1000 Job Number: 1398265595
Company Name:  Northland Mechanical JobName:  Mpls Convention Cir Visitor Informaticn Clr
Address: Job Address: PCO No. 3 Basebid
Address: Job City:
Company Phone: State; Zip:
Company Fax: Job Phane:
Contact Name: Job Contact:

Quote Recap

Rectangular $78.97
Round $0.00
Oval $0.00
Accessories $0.00
Freight $0.00
Misc. $0.00
* 1Job Quote $78.97

* All Rectangular Duct is KD for assembled Rectangular Ducladd ~ $10.00



PriceDuct.com

s] Northland Mechanical S| Job Name: Mpls Convention Clr Visitor Information Ctr PCO No. 3
8 :'l Zone Name: 1 WC Transfer Duct

D P

T Phone: Fax: I

ﬂ O] Attn To:

DATE CUSTOMER NUMBER SHIPPED VIA CUSTOMER P.0. NUMBER CREDIT APPROVAL |SLSM DATE SHIPPED

412312014 1000
X DESCRIPTION LINER SIZE DESCRIPTION POUNDS GA. UNIT SELL PRICE GRAND TOTAL

1 Duct Nolinf14 6 7-0 24.78 26 $62.46 $62.46
1 Canvas Connector - TDC Canvas Conne:{No Lin| 14 6 0.00 0 $26.51 $26.51
2 TOTALS 24.78 $78.97

Special Instructicns:

Report: 3.08 Program: 3.6 Page2of 2




@%MULCAHY

Engineered Fluld Handling and HVAC Solulions

2700 Blue Water Road, Suite #100 Eagan, Minnesota 55121
Phone (651)-686-8580 « Fax (651)-685-8588
www.mulcahyco.com

Quote ID: TS140417A

Job Name: Vistor Information Center MPLS Convention Ctr
Location: Minneapolis , MN Bid Date: 417/2014

Engineer: Dunham Associates Today's Date:  4/17/14

The quantities and product stated below represent our best judgment as to requirements but no
responsibility is assumed for errors. All subject to correction. Prices subject to change without
notice. All agreements and sales subject to strikes, accidents or causes beyond our control. We are
not liable for consequential damages. All sales or other taxes, if any, shallbe paid by purchaser.
PRICING IS FOB Factory, FREIGHT ALLOWED

Please reference Quote 1D Number on all correspondence.

Qty Description & Tag Total Net
Price

Domestic Recirc Pump

1 B&G Series PL 308 Pump All Bronze 1/12HP 115/1/60 AB1953 Lead
Free Wt.:12Ibs ea.

1 B&G Check-Trol CTFS-1-1/2, LEAD-FREE  Wt.: 7 Ibs ea.

Total Domestic Recirc Pump $482.00

Engineered Fluid Handling & HVAC Solutions Since 1929

April 17, 2014 Created: 4/17/14 Printed: 4/17/2014 2:20:00 Py

Qte_R00_TS140417A

Page 1 of 1



530 Shoreview Park Rd, Shoreview MN 55126
(651) 699-4149 - Fax (651) 484-6095

Change Order Request
Date: April 21,2014
To: Phil Lind Job Location: Mpis Convention Center

McCormick Insulation is pleased to provide the following proposal for mechanical
insulation labor and materials per the plans and specifications;

PCO #3: $3,284.00
Insulate domestic water

This proposal is valid for 30 days. Terms are net 30 days. A finance charge or 1%% per month/annual
rate of 18% may be charged on overdue accounts. Jobs of less than $10,000 shall not be subject to
retainage.

By: e % Accepted By:

William Griggs




Phil Lind

From: Johnson, Karen <Karenj@tmsj.com>

Sent: Thursday, April 17, 2014 4:31 PM

To: Phil Lind

Subject; RE: MCC VIC - PCO #003 041714 revised.

Attachments: MPLS CONVENTION CENTER-VISITOR 041714 PCOO03 - Submittal.pdf
H!

Qty 3 fans TF1,2,3

$719.00 2-3 week. frt allowed.
TMS will be closed April 18 for Good Friday

Thank goul
Kargn R. Johnson

AN A Comirascr
763-233-7029 Direct Dial

763-544~5442~ Office Phone
800-279-4087- Toll Free
763-544-5569~ Fax

For more info visit: www.tmsj.com

From: Phil Lind [mailto:Phil.Lind@Northland-MN.com]
Sent: Thursday, April 17, 2014 11:00 AM

To: Johnson, Karen

Subject: FW: MCC VIC - PCO #003

Karen,

Attached is the request for change order for the Mpls Convention Center Visitor Information project. Please
quote the transfer fans that Dunham has revised.

Thank you,

Phil Lind - Senior Estimator | Project Manager

Northland Mechanical Contractors | Northland Building Services | Northland Building Technologies
9001 Science Center Drive, New Hope, MN 55428

Mobile: 612-369-6006

Office: 763-544-5100 Ext: 218

Facsimile: 763-544-5764

Website: www.Northland-MN.com

Northland Mechanical Contractors ; 7
Northland Building Technologies bSIERIENS

| Northland Building Services



8001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request !

To: Dustin Phillips Number: 3
Kraus Anderson Construction Date: 5/29/14
8625 Rendova Street NE Job: 14-310 Mpls Conv CtriVisitor Info Plm

PO Box 158 Phone:
Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No, 013

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Northland Mechanical's costs for PCO No. 013.

Storm Piping/Demo Credit: 24 Hours at $106.50/Hour = $2,556
Storm Piping Materials Credit: $1,395 x 7.775% Sales Tax = $1,503.46
Storm Piping Insulation Credit: $450

Night Wark Overtime for Core Drilling: 8 Hours {Double Time Labor) at $106.50/Hour = $852 x 10% Mark-up = $937.20

Overall Credit = $3,572.26

The total amount to provide this WOrK IS ............c.ccccceemvvrers oo oo $-3,572.26

{Please refer to attached sheet for details.)

If you have any questions, please contact me at 763-544-5100.

Submitted by:  Phil Lind Approved by:

Northland Mechanical Confr. Date: .

Cc:

Page 1of 2



8001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request 3 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 013

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $-1,618.80  $-1,503.46 $-450.00 $-3,572.26
Subtotal: $-3,572.26

Total: $-3,572.26

Page 2 of 2



9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

l Change Request E

To: Dustin Phillips Number; 5
Kraus Anderson Construction Date: 6/17/14
8625 Rendova Street NE Job: 14-310 Mpls Conv CtiVisitor Info Pim
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No. 15

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Norihland Mechanical's additional costs for PCO No. 15.

Plumbing Labor - Add: 35.34 Hours at $108.50/Hour = $3,763.71 x 10% Mark-up = $4,140.08
Plumbing Materials - Add: $522.39 x 7.775% Sales Tax = $563.01 x 10% Mark-up = $619.31
Project Management/Estimating - Add: 1/2 Hour at $106.50/Hour = $53.25 x 10% Mark-up = $58.58
Insulation: $1,248 x 5% Mark-up = $1,310.40

Total = $6,128.37

R L $6,128.37

If you have any questions, please contact me at 763-544-5100.

Submitted by:  Phil Lind Approved by:
Northland Mechanical Contr, Date:

Cc:

Page 1 of 2




9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request 5 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 15

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $4,198.66 $619.31 $1,310.40 $6,128.37
Subtotal: $6,128.37

Total: $6,128.37

Page 2 of 2
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e/ Insulafion
INC
Y/
530 Shoreview Park Rd, Shoreview MN 55126
(651) 699-4149 « Fax (651) 484-6096

Change Order Request
Date: June 16, 2014
To: Phil Lind Job Location: MCC visitor

McCormick Insulation is pleased to provide the following proposal for mechanical
insulation labor and materials per the plans and specifications:

PCO #13
Piping:
Insulate domestic water per take off provided

Total Quote: Add $1,248.00

This proposal is valid for 30 days. Terms are net 30 days. A finance charge or 1 %% per month/annual
rate of 18% may be charged on overdue accounts. Jobs of less than $10,000 shall not be subject to
retainage.

1 .
By: At % Accepted By;

William Griggs




Kraus-Anderson® Construction Company  SUPPLEMENTARY INSTRUCTIONS
8625 Rendova Street, PO Box 158

Circle Pines, MN 55014

Tel: 763-786-7711
Fax: 763-786-2650

PCO No. 015

Page 1 of 3

DATE:

PROJECT:

PROJECT NO.:

TO:

CC:

ATTACHMENTS:

REQUESTED BY:

6/9/2014

Minneapolis Convention Center Visitor Information Center
1301 2nd Avenue South

Minneapolis, MN 55403

90442

Phil Lind, Northland Mechanical Contractors, Inc.

Dustin Phillips, Kraus-Anderson® Construction Company
J. Bronczyk, Jr., Kraus-Anderson® Construction Company
Lane Carlson, City of Minneapolis

Doug Larson, Gensler Architects, inc.

RFI1 012 Gensler/Dunham Response dated 6/6/2014

Architect/Engineer

Pursuant to General and Supplementary Conditions of the Contract, the following instructions are included in the work.

DESCRIPTION OF THE WORK:

Please incorporate the following revisions/changes into your scope of work per attached S| regarding RF1 012

response.

PLEASE ACKNOWLEDGE YOUR ACCEPTANCE BY SIGNING BELOW AND RETURNING ONE COPY OF
THIS PAGE TO KRAUS-ANDERSON WITHIN SEVEN (7) DAYS OF RECEIPT.

Signed By:

Company Name:

Date:




Kraus-Anderson® Construction Company REQUEST FOR INFORMATION

8625 Rendova Street, PO Box 158 NO. 012
Circle Pines, MN 55014
Tel: Fax: : Page 1 of 2

Minneapolis Convention Center Visitor Information Center Project # 90442

1301 2nd Avenue South Tel: Fax:

Minneapolis, MN 55403

RFI #: 012 i . Date Created: 5/30/2014

Answer Company Answered By Author Company Authored By

Gensler Architects, Inc. Doug Larson Kraus-Anderson® Construction Kristy Casper
Company

Suite 220 8625 Rendova Street N.E.

81 South Sth Street P.O. Box 158

Minneapolis, MN 55402 Circle Pines, MN 55014

Fax: Fax: 763-786-2650

Co-Respondent Author RFI Number

Subject Spec Section Discipline Category

Location of Circuit Setter

Sketches Details

Cc: Company Name Contact Name Copies Notes

Question Date Required: 6/6/2014

Please see attached RFI 2 from Northland Mechanical.

Suggestion

Answer Date Answered:

The valve would not be accessible on the mezzanine where the contractor suggested because of the hard ceiling.
It would be better to have the valve installed near the hot water to recirculation water connection as suggested.
The valve shall be located in the vertical pipe drop in the storage closet on the mezzanine under the stair. The
valve installation will be pending a future bulletin.

Approved for Construction: Signed: David Brady
Yes No

Date:  6/06/14

Printed on: 5/30/2014 Page 1



To:  Dustin Phillips
Kraus Anderson Construction
8625 Rendova Street NE
PO Box 158
Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

CC:
Subject: Location of Circuil Setter

Drawing: M02.02
Cost Impact:

9001 Science Center Drive
New Hope, MN 55428
Ph: 763-544-5100

RFI

RFI #: 2

Date: 5/30/2014
Job: 14-310 Mpls Conv Ctr/Visitor Info Plm

Phone:

Spec Section:
Schedule Impact:

Request:

The plans for PCO No. 3 (M02.02) shows a circuit setter to be installed on the hot water recirculating pipe near the water heater

tie-in. It is not typical practice to install a circu
back into the hot water main. Should we insta
mezzanine or should we install it in the locatio

Requested by: Phil Lind
Northland Mechanical Contr.

Date Required:

it setter in this location. Typically circuit selters are installed at the point where we tie
Il this circuit setter where we are capping the piping in the ceiling of the 1st floor
n the plans currently show?

Response:

Answered by

Company

Date

Page 1 of 1



9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

| Change Request l

To: Dustin Phillips Number: 4
Kraus Anderson Construction Date: 6/9/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info Pim
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No. 016

We are pleased to offer the foliowing specifications and pricing to make the following changes:
The following is Northland Mechanical's additional costs for PCO No. 016.

Plumbing Labor - Add: 8 Hours at $106.50/Hour = $852 x 10% Mark-up = $937.20
Plumbing Materials - Add: $381.32 x 7.775% Sales Tax = $410.97 x 10% Mark-up = $452.07

Estimating/Project Management: 1/2 Hour at $106.50/Hour = $53.25 x 10% Mark-up = $58.58

The total amount 10 provide this WOTK IS ......c...iiviiiiiii e e i s e et $1,447.85

(Please refer lo attached sheet for details.)

If you have any questions, please contact me at 763-544-5100.

Submitted by:  Phil Lind Approved by:

Northland Mechanical Contr. Date:
Cc:

Page 1 of2



9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request 4 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 016

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $995.78 $452.07 $1,447.85
Subtotal: $1,447.85

Total: $1,447.85

Page 2 of 2




9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

[ Change Request n

To: Dustin Phillips Number: 6
Kraus Anderson Construction Date: 7/11/14
8625 Rendova Street NE Job: 14-310 Mpls Conv CtrVisitor info PIm
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No. 21

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Northland Mechanical's price breakdown for PCO No. 21. The cost for fire proof patching is NOT INCLUDED within
this pricing.

Sanitary Waste Pipe / Floar Cleanout Labor: 33.44 Hours @ $106.50/Hour = $3,561.36 x 10% Mark-up = $3,917.50
Core Drill (7) Holes Labor: 14 Hours at $106.50/Hour = $1,491 x 10% Mark-up = $1,640.10

Waste/Clean Out Materials: $1,011.96 x 7.775% Sales Tax = $1 ,090.64 x 10% Mark-up =$1,199.70
Project Management/Estimating: 1/2 Hour at $106.50/Hour = $53.25 x 10% Mark-up = $58.58

Total Add for PCO No. 21 = $6,815.88

The total amount to provide this Work iS .c..oovovveevvciive e T T B S0 ko nsmce ot g v et $6,815.88
(Please refer {o attached sheet for details.)

If you have any guestions, please contact me at 763-544-5100.

Submitted by: Phil Lind Approved by:
Northland Mechanical Contr. Date:

Cec:

Page 1 of 2



9001 Science Center Drive
New Hope, MN 55428
Ph: 763-544-5100

Change Request 6 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 21

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $5,616.18 $1,199.70 $6,815.88
Subtotal: $6,815.88

Total: $6,815.88

Page 2 of 2
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Kraus-Anderson® Construction Company REQUEST FOR PROPOSAL
8625 Rendova Street, PO Box 158

Circle Pines, MN 55014 PCO No. 021
Tel: 763-786-7711
Fax: 763-786-2650 Page 1 of 7

DATE: 6/27/2014
PROJECT: Minneapolis Convention Center Visitor Information Center
1301 2nd Avenue South
Minneapolis, MN 55403
PROJECT NO.. 90442

TO: Phil Lind, Northland Mechanical Contractors, Inc.

CcC: Dustin Phillips, Kraus-Anderson® Construction Company
J. Bronczyk, Jr., Kraus-Anderson® Construction Company
Lane Carlson, City of Minneapolis
Doug Larson, Gensler Architects, Inc.

ATTACHMENTS:  NA

REQUESTED BY: Architect/Engineer

Please provide a cost breakdown in accordance with the Contract Documents and a Summary for the change
described herein and on the attachments (if any) listed.

This is not an authorization to proceed with the work described herein unless and until approved by the Owner.
On approval, this change will be included in a Change Order, which will provide the formal Contract Change.

DESCRIPTION OF PROPOSAL:

Please provide us with a written cost estimate per attached PR regarding additional work in the ceiling space.

0 This Proposal is a “No Change” item for

Type/Print Contractor's Name

ALL RESPONSES ARE REQUIRED WITHIN SEVEN (7) DAYS.
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9001 Science Center Drive
New Hope, MN 55428
Ph: 763-544-5100

Change Request I

To: Dustin Phillips Number: 7
Kraus Anderson Construction Date: 7/23/14
8625 Rendova Street NE Job: 14-310 Mpls Conv CtrVisitor info Pim
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No. 030

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Northland Mechanical's additional costs for PCC No. 030. The pricing assumes the lid under the mezzanine is still
open. Midwest Fire Protection will need to add two (2) heads in these closet enclosures.

Fire Protection Subcontractor: $646 x 5% Mark-up = $678.30
Project ManagemenUEstimating: 1/2 Hour at $106.50/Hour = $53.25 x 10% Mark-up = $58.58

Total Add = $736.88

The total amount 1o provide this WOrk is ..........ccoc i, e $736.88
{Please refer to attached sheet for details .}

If you have any questicns, please contact me at 763-544-5100.

Submitted by:  Phil Lind Approved by:
Northland Mechanical Contr. Date:

Cc;

Page 1 of 2




9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request 7 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 030

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $58.58 $678.30 $736.88
Subtotal: $736.88

Total: $736.88

Page 2 of 2



9001 Science Center Drive
New Hope, MN 55428
Ph : 763-544-5100

Change Request I

To: Dustin Phillips Number; 8
Kraus Anderson Construction Date: 8/20/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info Pim
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: Response to PCO No. 039

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Northland Mechanical's additional costs for PGO No. 039, The plan calls for the indirecl waste piping lo be type 'L’
hard copper piping. Northland Mechanical pricedPVC piping for this work. Also, Nerthland Mechanical is excluding the receiving and
setting of the food service equipment. This pricing is for plumbing connections only. All time is figured on normail working hours.

(7:00 AM to 3:30 PM)

Plumbing Labor - Add: 99.56 Hours at $106.50/Hour = $10,603.14 x 10% Mark-up = $11,663.45
Plumbing Material - Add: $1,506.85 x 7.775% Sales Tax = $1.624.01 x 10% Mark-up = $1,786.41

Project Management/Estimating: 1 Hour at $106.50/Hour = $106.50 x 10% Mark-up = $117.15
Permit Fee's: $1,080.90 x 5% Mark-up = $1,134.95

Insulation Subcontractor: $2,279 x 5% Mark-up = $2,392.95
Fire Protection Subcontractor: $1,688 x 5% Mark-up = $1,772.40

Total Add = $18,867.31

The total amount to provide this work is ... $18,867.31
(Please refer lo attached sheet for details.)

If you have any questions, please contact me at .

Submitted by: Approved by: __ _
Date:

Cc:

Page 10of 2



8001 Science Center Drive
New Hope, MN 55428
Ph - 763-544-5100

Change Request 8 Price Breakdown
Continuation Sheet

Description: Response to PCO No. 039

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $11,780.60 $1,786.41 $4,165.35 $1,134.95 $18.867.31
Subtotal: $18,867.31

Total: $18,867.31

Page 2 of 2
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c p‘ ST LOUIS PARK - SPS COMPANIES, IN Quotation
4 D 6363 STATE HIGHWAY 7

Lot SAINT LOUIS PARK. MN 55416

w 952-929-1377 Fax 952:928-7241

08/20/14 S2953662
TORDER TO: T
ST LOULS PARK - spE COMBPANIES,
G263 STATE HIGHWAY 7

SAINT LOUIs PRARY
PL2-223-1)

Ml 55418 1

QUOTE TO: SHIP TO:

NORTHLAND MECHANICAL NORTHLAND MECHANICAL

9001 SCIENCE CENTER DRIVE 9001 SCIENCE CENTER DRIVE
NEW HOPE, MN 55428 NEW HOPE, MN 55428

1132 9BD TDennis Demontign
ir Jacob Hegerman SLP TR3 2% 10TH NET 30TH ‘ 08/20/14 j Yes
For projects requiring adhergnce to the Recovery Act (ARRA), Buy America Rule or the Buy|American Act, SPS ompanies. Inc.
is not respensible for determining product compliance. Before accepting this quotation/ofder, please confirm with the
authority haI ing jurisdiction that the jtems 1isted meet the necessary requirements. 1
lea 58243 WATTS 0061913 228.4381 228. 48‘
#9BD-NPTM 3/8" MIPXMIP BFP 1 E
F/VENDING ‘ ?
| TAXES NOT INCLUDED |
| |
| !
|
!
i
i
|
|
777 *This is a quotation ¥ subtotal|  228.48
Prlces unless otherwise noted shall be valid for 30 S&H CHGS 0.00
g from the quotation date and beyond that are
% ect to change without notice. Clerigal errors and [———-srsefommsrin
uct guantieg are subject to correction. | |
gppllcab%e taxes extra! LAmount Due| . 228.48)
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530 Shoreview Park Rd, Shoreview MN 55126
(651) 699-4149 « Fax (651) 484-6096

Proposal
Date: August 19, 2014
To: Phil Lind Job Location: MCC Visitor's Bar

McCormick Insulation is pleased to provide the following proposal for mechanical
insulation labor and materials per the plans and specifications:

Piping:
Insulate domestic water piping . $2,279.00

Addenda acknowledged: none

Not included in proposal:

Fitting insulation other than industry standard PVC covers with flexible fiberglass inserts.

Lifts, premium time, bonding. Painting, labeling and identification. Pipe saddles, shields and hangers.
Fire stop, lav guards, refrigeraticn piping, Victaulic fittings, underground piping. Repair of insulation
damaged by others, repair of existing damaged or missing insulation.

This proposal is valid for 30 days. Terms are net 30 days. A finance charge or1%% per month/annual
rate of 18% may be charged on overdue accounts. Jobs of less than $10,000 shall not be subject to
retainage.

By: Aecither Grigas Accepted By:
Heather Griggs




Phil Lind

From: Jimk@midwest-fire-protection.com
Sent: Tuesday, August 19, 2014 10:47 AM
To: Phit Lind

Subject: RE: MCC Mezz Bar

Phil,

We will relocate approximately 6 sprinkler heads in the bar area on the mezzanine and relocate pipes for

the new wall,
Qur price for this work is $1,688.00.
All work is based on straight time.

Jim Kuempel
Phone: 612.331.1411
www. midwest-fire-protection.com

———————— Original Message ---=----

Subject: RE: MCC Mezz Bar

From: Phil Lind <Phil.Lind@Northland-MN.com>
Date: Fri, August 15, 2014 7:32 am

To: "jimk@midwest-fire-protection.com”
<jimk@midwest-fire-protection.com>

Part 2

Thank you,

Phil Lind - Senior Estimator | Project Manager

Northland Mechanical Contractors | Northland Building Services | Northland
Building Technologies

9001 Science Center Drive, New Hope, MN 55428

Mobile: 612-3695-6006

Office: 763-544-5100 Ext: 218

Facsimile: 763-544-5764

Website: www.Northland-MN.com

T“l “ Northland Mechanical Contractors
\ Northland Building Technologies

Northland Building Services

The information contained in this message and any attachment may be proprietary, confidential, 2nd privileged or subject to the worx product dectane and thus protectec from disclosure if the reader of
this message Is rot the intended reciplent, or an employee or agent responstble for delivering this message to the intended recipient, you are hereby notlied that any disserination, distribution or
copying of this communication is strictly prohibited !f you have rece.ved this communicaticn in error, please notify me immediately by replying Lotnis message and deleting it and all copies and backups

thereaf.

From: jimk@midwest-fire-protection.com [mailto: jimk@midwest-fire-protection.com)
Sent: Friday, August 15, 2014 7:28 AM

To: Phil Lind

Subject: MCC Mezz Bar




9001 Science Cénter Drive
New Hope. MN 55428
Ph 763-544.5100

| hange Request |

Number: 9

Date: 10/10/14
Job: 14-310 Mpls Conv CtriVisitor Info PIm

Phone:

To: Dustin Phillips
Kraus Anderson Construction
8625 Rendova Street NE
PO Box 158
Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description: PCO No. 044 Response

We are pleased to offer the following specifications and pricing to make the following changes:

The following is Northland Mechanical's additional costs for PCO No. 044,

Plumbing Labor: 15.20 Hours al $106.50/Hour = $1,618.80 x 10% Mark-up = $1,780.68
Plumbing Materials: $331.29 x 7.775% Sales Tax = $357.05 x 10% Mark-up = $392.76

Project Management/Estimating: 1/2 Hour at $106.50/Hour - $53.25 x 10% Mark-up = $58.58
Total Add = $2,232.02

The total amount to provide this Work is ...........occooooiiiiin e, R T — — $2,232 02

(Please refer to altached sheet for details.)

If you have any questions, please contact me at 763-544-5100.

Approved by: —
Date: _ L

Submitted by:  Phil Lind
Northtand Mechanical Contr.

Cc.

Page 10f 2




900* Scienze Center Drive
New Hoce, MN 55428
Ph 763-544-5100

Change Request 9 Price Breakdown
Continuation Sheet

Description: PCO No. 044 Response

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $1.839.26 $392.76 $2.232.02
Subtotal: $2,232.02

Total: $2,232.02

Page 2 of 2
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9001 Science Center Drive
New Hope. MN 55428
Ph  783-544-5100

To: Dustin Phillips Number: 11
Kraus Anderson Consltruction Date: 11/21/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info Plm
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description:  PEX/PVC Credit for Bar

We are pleased lo offer the following specifications and pricing to make the following changes:

The follawing is Northland Mechanical's credit for using PVC for the wastefvent piping and PEX tubing for the domestic water piping
in the bar area.

Domestic Water Labor - Credit: 14.66 Hours at $106.50/Hour = $1,561 .29
Waste/NVenl Labor - Credit: 2.59 Hours al $106.50/Hour = $275 .84

Materiais: $431.85x 7.775% Sales Tax = $465.43

Overall Credit = $2,302.56

The tolal amount to pravide this WOTK IS ... oo
(Please refer to attached sheet for details.)

If you have any questions, please contact me at 763-544-5100.

Submitlled by: Phil Lind Approved by: o

Northland Mechanical Contr, Date: N

Cc
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9001 Science Center Drive
New Hope, MN 55428
Ph 753-544.5100

Change Request 11 Price Breakdown
Continuation Sheet

Description: PEX/PVC Credit for Bar

Description Labor Material Equipment Subcontract Other Price
M Exiras & Change Orders $-1.837.13 5-465.43 $-2.202 56
Subtotal: $-2,302.56

Total: $-2,302.56
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3001 Science Center Drive
New Hogpe MN 55423
Ph  763-544-5100

Change Request
To: Oustin Phillips Number: 10
Kraus Anderson Construction Date: 11/20/14
8625 Rendova Street NE Job: 14-310 Mpls Conv Ctr/Visitor Info PIm
PO Box 158 Phone:

Circle Pines, MN 55014
Ph: 763-786-7711 Fax: 763-786-2650

Description:  Overtime Labor for Bar Work

e U]
We are pleased lo offer the following specifications and pricing to make the following changes: (47 il

The following is Northland Mechanical's additional costs for the overtime labor used for the bar plumbing work.

40 Hours at $82.50/Hour = $3,300

The total amaunt 1o provide this WOrk IS ... $3.300 00

(Please refer to attached sheet for detalils.)

If you have any questions, please contact me at 763-544-5100.

Submitted by:  Phil Lind Approvedby: L

Northland Mechanical Contr. Date: L

Gt
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Description:

Change Request 10 Price Breakdown
Continuation Sheet

Qvertime Labor for Bar Work

9001 Science Centar I
New Hope MN 3 g
Fh 763-34¢.5100

Description Labor Material Equipment Subcontract Other Price
M Extras & Change Orders $3,300.00 %3 3¢

Subtotal: $3.300.C0

Total: $3,306.0¢C

Pags O of «



Ericson, Brenda K..

S =

From: Phillips, Dustin <dustin.phillips@krausanderson.com>
Sent: Monday, March 09, 2015 10:18 AM

To: Carlson, Lane A.; Ericson, Brenda K.

Cc Melander, Karen

Subject: MCC-VIC Meisinger Allowance

Lane/Brenda,

There was a $10,000 allowance carried for possible temp stairs needed for the project. These were unknown at the time
of bid and an allowance was captured to cover these costs.

Thank you!

Dustin Phillips | Project Manager | LEED Green Associate
dustin.phillips@krausanderson.com | direct 763.792.3614 | cell 612.419.9563

Kraus-Anderson Construction Company | 8625 Rendova Street NE | Circle Pines, MN 55014
main 763.786.7711 | www.krausanderson.com

@ Please consider the environment before printing this email.




