
City of Minneapolis 
Request for Committee Action 

 
To: Transportation & Public Works Refer To: Ways & Means Date:

 8/8/2016 
From: Public Works Department 
Lead Staff: Christopher M. Engelmann, P.E., Project Engineer, Transportation Engineering 

and Design 
Presented by:  Christopher M. Engelmann, P.E., Project Engineer, Transportation Engineering 

and Design  
File Type:  Action 
Subcategory: Contract/Agreement 
 
 
Subject:  
Contract amendment for Riverside Extension (15th Ave S and 4th St S) Reconstruction Project 
9915 (CPV070) 
 
Description:  
Authorizing an amendment to Contract #C-38283 (OP7925) with Thomas and Sons Construction, 
Inc., in the amount of $6,757.46, from $1,399,627.85 for a revised contract total of 
$1,406,385.31, for construction change orders and to extend the contract completion date from 
June 5, 2016 to December 31, 2016.  
 
Previous Actions:  
May 13, 2014 - Authorized acceptance of the low responsive bid on OP #7925 of Thomas and 
Sons Construction, Inc. in the amount of $1,399,627.85 to furnish and deliver all labor, 
materials, and incidentals necessary for to complete the Riverside Extension 15th Avenue 
South/4th Street South Reconstruction Project. 
 
 
Ward/Address:  
Ward 6 
 
Background/Analysis:  
This project consisted of reconstructing the following roadways: 15th Av S from 4th St S to 6th St 
S; 4th St S from Cedar Av to 15th Av S; 6th St S from 15th Av S to 200 feet east of 15th Av S; 16th 
Av S from 6th St S south to dead-end. The project included full removal of the existing road, and 
replacement of the paving, base, curb, gutter, signage and striping, storm drains, storm water 
management technologies, drives, street lighting, a retaining wall, sidewalks, boulevards, and 
landscaping.  The 16th Av S reconstruction converted the roadway to a mixed use trail, 
emergency vehicle access, and provided landscaping.   
 
The proposed project was substantially completed in 2014 and finalized in 2015. 
 
Thomas and Sons Construction, Inc. was awarded the contract to construct the project based on 
the plans and specifications of the project.  During construction, several unforeseen utility 
conditions were encountered including undocumented structures and water services.  These 
field conditions needed to be addressed to accomplish the plans and specifications as bid but 
were outside the described scope and unit items of work bid upon by Thomas and Sons 
Construction, Inc.   
 



In order to issue the final payment for work completed and accepted, the Contract will be 
amended by changing the completion date from June 5, 2016, to December 31, 2016.  
 
The amendment will increase the compensation amount payable by the City to the Contractor 
by $6,757.46 to a total of $1,406,385.31. 
 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 

      
 
 


