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Purpose of HSR (Historic Structures Report) 

• Summarize the historical significance of Peavey Plaza. 

• Investigate and clearly describe its existing conditions 
and the effects those conditions have on its potential 
revitalization. 

• Following the Secretary of the Interior Standards, 
provide a feasibility study for approaches addressing 
technical repairs and code compliance. 

• Provide cost model for each technical repair and 
code compliance recommendation. 



Scope of Services 
Step 1 - Organization / Data Gathering 

Step 2 - Information Gathering - Stakeholder    
 Interview 

Step 3 - Investigation & Documentation 

Step 4 - Testing 

Step 5 - Evaluation & Draft  
     HSR Preparation 

Step 6 - Final HSR Preparation 
  

November 

December / January 

February 

March 

March / April 

April 



Review of December Update 
• Described ongoing existing condition review  - 

documents and physical site conditions 
• Shared draft of site development graphics 

 
 

 
 
• Discussed scope and range of testing and 

testing schedule 
 

 



Work In Progress 
• Development of timeline narrative  
• Developing understanding of material 

condition and original intent of systems 
 Preliminary list of deficiencies 

 Plumbing schematic – complete end of January 

• Interviews and input progress 
 Minnesota Orchestral Association   
 Preservation community – SHPO/HPC/PAM/Preserve Mpls 
 MDC/DID/GM 
 MACPD-AC/CPED/BCCS 

 



Timeline narrative 



Initial List of Deficiencies 
• Water feature has original pumps and filters.  

2 out of 3 pumps no longer function. 
• Mechanism to lower light towers for 

maintenance no longer is operational. 
• Insufficient power supply to handle water 

features and/or events. 
• Lack of access. 
• Lack of separation between storm water and 

sanitary storm systems. 
 



Interviews and Input Scheduling 
Minnesota Orchestral Association  

• Initial meeting completed.   
• Follow up meeting pending scheduling 

Preservation community - 
 SHPO/HPC/PAM/Preserve Mpls 

• SHPO has been contacted to determine process and 
 contact.  Once determined invitation will be sent 
 for initial meeting. 

MDC/DID/GM 
• Scheduled for this Friday 

MACPD-AC/CPED/BCCS 
• Invitation will be sent this week 

 



February Update 

• Overall update on progress 
• Status of interviews and input 
• Update and additional findings from 

completion of plumbing schematic 
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