

6d


W&M - Your Committee recommends that the proper City officers be authorized to increase contract C-37531 with Meisinger Construction (OP No. 7844) by the amount of \$358 resulting from the following submitted change orders for a new total amount of \$60,108 to allow for close-out and final payment related to the Target Center Catering Kitchen Renovation and Repair:

- a. Change Order No. 3 - \$572 to provide new doors at south entrance instead of reuse.
- b. Change Order No. 4 - \$2,309 to remove moldy insulation and drywall and replace with new.
- c. Change Order No. 6 - \$3,377 to provide 2 new doors at east entrance instead of reuse.
- d. Change Order No. 7 - \$2,239 to add waterproofing and replace tile at floor drains per inspector directive.
- e. Change Order No. 9 - \$5,411 to tile cooler area and fix moisture problem at grill; add FRP to all walls.


Certified as an official action of the City Council: 

RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich	X						Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson	X						Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED JUN 19 2015

ATTEST 
CITY CLERK

APPROVED NOT APPROVED VETOED

 JUN 23 2015
MAYOR HODGES DATE