

City of Minneapolis
Request for Committee Action

To: Transportation & Public Works
Date: 2/2/2016
Referral: Ways and Means Committee
From: Public Works Department
Prepared by: Stephanie Malmberg, P.E.
Presented by: Stephanie Malmberg, P.E.
File type: Action
Subcategory: Contracts & Agreements

Subject:

Cemstone Products Company – Contract Amendment

Description:

Authorize proper City officials to execute Contract Amendment 1 to Contract #C-39556 (OP 8068) with Cemstone Products Company by increasing the contract amount by \$155,000 from \$1,553,475.00 to \$1,708,475.00.

Previous Actions:

3/24/2015: Accepting the low bid on (OP #8068) from Cemstone Products Company to provide ready mix concrete as needed through March 31, 2016.

Ward/Address:

All Wards

Background/Analysis:

The City of Minneapolis gathers competitive bids and executes contracts annually to purchase ready mix concrete for the City's construction and maintenance operations. This contract amendment will pay for the cost of additional concrete material required to complete the 2015-2016 construction projects and maintenance activities through March 31, 2016. This amended contract amount is an approximate 10% increase from the initial contract amount and is within the existing budget.

The original estimate of quantities was based on proposed 2015 construction projects. A larger amount of work was requested during the actual 2015 construction season.

Financial Review:

No additional appropriation required, amount included in current budget.