

Penn Avenue S. Reconstruction Update June 13th, 2014

Phase I Construction

The striping between Crosstown and 54th Street W has been repainted.

Most of the trees have been planted.

Phase II Construction Week of June 9th

The Contractor completed pavement removals up to the north side of Minnehaha Creek.

The Contractor has removed most of the old gas main and services between 50th and 52nd Streets W

Unstable soils have been removed between 50th and 51st Streets W

The water hydrants at 51st and 52nd Streets W have been installed and storm sewer upgrades have begun.

Week of June 16, 2014

Weather permitting; Michels will have all their work completed in the vicinity of 50th Street W and Penn Ave by Friday June 20.

The Contractor will continue with storm and sanitary sewer upgrades and soil corrections from 52nd Street W to the north side of Minnehaha Creek.

In preparation for placing the first lift of asphalt between ~ 100 feet south of 50th Street W to the north side of the Minnehaha Creek bridge, the roadway will be graded and compacted late in the week.

Week of June 23, 2014

Provided the weather cooperates, the City may begin the asphalt paving and concrete work. Prior to paving, you will see string line set along the perimeter of the roadway, both the paver and the curb machine have sensors that gauge elevations based on this string line. Notices will go out a day or so prior to each operation.

Xerxes Avenue Bridge over Mn 62

The Xerxes Bridge over Mn 62 is anticipated to be completed in about three weeks. For more information on the reconstruction of the Xerxes Avenue Bridge over Mn 62 visit the MnDOT project

website at:

<http://www.dot.state.mn.us/metro/projects/hwy62pennandxerxes/>

In addition to sending out update notifications, the Penn Ave website and the Facebook page will be updated on a regular basis.

Facebook: <https://www.facebook.com/PennAvenueSouth>

Website: <http://www.minneapolismn.gov/cip/all/WCMS1P-119685>

If you have any questions or concerns feel free to contact me.

For more information contact:

Stephanie Malmberg, P.E., Project Engineer

Stephanie.Malmberg@minneapolismn.gov

Office: (612) 673-3365

City of Minneapolis
Department of Public Works
309 2nd Avenue South - Room 201
Minneapolis, MN 55401

CONNECT WITH THE CITY



You are subscribed to email updates from the [City of Minneapolis](#). [Update Preferences](#) · [Unsubscribe](#) · [Help](#)